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Findings Brief 
External Review of the Urban Poverty and 
Environment Program 
 
This findings brief is based on the report, “Final Report to IDRC: Urban Poverty and 
Environment (UPE) – External Review,” by Dr. Patricia L McCarney, Dr. Riadh 
Tappuni, Dr. Axel Drescher.  December 2008.  The full report is available from 
IDRC’s Evaluation Unit. 
 
The objectives of this external review were to assess the extent to which the Urban 
Poverty and Environment (UPE) program is meeting its objectives, to assess its risk 
identification processes and mitigation strategies, and to evaluate the results of the 
program. 
 
UPE approved 60 projects from the beginning of this prospectus period until the 
beginning of the review period in January 2008.  Its total budget during that time was 
approximately $18 million. 
 
1. Program Aims  
 
The Urban Poverty and Environment program supports “research, capacity building, and 
networking that help poor urban communities partner with local and national 
governments, the private sector, and other relevant stakeholders to: 
 
1. Understand the nature of environmental burdens and constrained use of natural 
resources, investigate their impact on poverty, and identify potential solutions; 
 
2. Test interventions and assess policies in low-income urban neighbourhoods that 
seek to ease environmental burdens and enhance the use of natural resources for 
food, water, and income security; and 
 
3. Contribute to the integrated planning, development, and implementation of 
sustainable and equitable urban environmental and natural resources practices and 
policies.”  
 
2. Review Methodology  
 
This review drew on data from multiple sources, including: 
1. Documentation from the UPE program;  
2. Interviews with program team leaders and members, as well as senior managers; 
3. Interviews with a sample of project leaders through site visits to projects; 
4. Interviews with other stakeholders such as government and community leaders as 
well as IDRC’s funding partners; and 
4
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5. An in-depth review of a sample of projects (both research projects and research 
support projects) through both site visits (19 in total) and desk research (23 in 
total) and review of related project documents. 
 
The total budget of CAD $17.7 million for the 60 UPE projects approved since April 1, 
2005 breaks down as follows: 
• 10 Research Projects ($4.3 million) 
• 8 Focus City Projects ($9.3 million) 
• 42 Research Support Projects ($4.1 million). 
 
The UPE review team examined 70% of these 60 projects. It selected projects to cut 
across UPE themes including urban agriculture, water and sanitation, waste management, 
and vulnerabilities to natural disasters, with land tenure as a crosscutting issue. In 
addition, the team chose projects to represent the four key geographic regions in which 
UPE works (Latin America, Middle East and North Africa, Asia, and Sub Saharan 
Africa). In all, the team held interviews and discussions with 190 people.  
 
3. Review Findings  
 
3.1 Thematic Focus 
 
Just under one-third of the projects (19 of 60) fell under the urban agriculture theme, 
constituting 57% of the budget for research projects. Water and sanitation projects make 
up the second largest thematic cluster followed by waste management. Land Tenure is 
not a dominant theme in any one project, though identified as a crosscutting issue in the 
Prospectus. 
 
3.2 Achievement of objectives 
 
Each project made significant progress towards its individual objectives and contributed 
towards overall program objectives (see below). Ideally, objectives evolve to meet 
changing contexts, opportunities, and constraints. Since the UPE program is a new 
program, however, it is too early to reflect on an evolution in objectives. 
 
Through the Focus Cities Research Initiative (FCRI), UPE began testing a more 
integrated approach using operational research to provide environmental services for the 
poor. This holds promise for addressing a number of municipal services in an 
environmentally sustainable manner. Yet the management of such projects is challenging 
due to their complexity and size.  The eight Focus City research projects account for 53% 
of the UPE program budget. 
 
Objective 1: to help poor urban communities partner with local and national 
governments, the private sector, and other relevant stakeholders to 
understand the nature of environmental burdens and constrained use of 
natural resources, investigate their impact on poverty, and identify potential 
solutions.  
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UPE’s main contribution is through specific project activities that build spread 
awareness, mobilize stakeholders, and build capacity. 18 of the 19 projects assessed 
through site-visits qualified for review under this objective.  Taking into account that 
some projects were not designed to improve the environment for poor communities, four 
out of six Focus City projects (66%) and five out of 12 non-FC projects (42%) delivered 
improvements.  
 
Objective 2: to test interventions and assess policies in low-income urban 
neighbourhoods that seek to ease environmental burdens and enhance the 
use of natural resources for food, water, and income security. 
 
UPE’s main contribution towards this objective is in small-scale projects, which allow 
poor communities to use available limited resources to improve livelihoods more 
effectively. Of the 12 projects examined that were directly and indirectly related to this 
objective, 10 (or 83%) brought economic benefit to the community through income 
generation or in savings. Technology development, which contributes to this theme, was 
achieved in one-third of six Focus City projects as well as in one-third of 12 non-Focus 
City projects visited. 
 
Objective 3: to contribute to the integrated planning, development, and implementation 
of sustainable and equitable urban environmental and natural resources 
practices and policies. 
 
This objective is particularly evident in UPE projects that stimulate partnerships between 
communities and municipal authorities, and allow more participatory approaches to city 
management. Focus City projects, in particular, aimed to foster dialogue between the 
different stakeholders as the foundation for integrated urban management. Capacity 
building contributes directly to this objective: four out of six Focus City projects (66%) 
built capacity, while 10 out of 12 (83%) non-Focus City projects did so. Overall, UPE 
built capacity in 14 out of 18 projects, a 78% success rate. In addition, 3 Focus City 
projects (50%) and five of 12 non-Focus City projects (42%) contributed to community 




UPE disseminates information (outputs) on two levels: the development research 
community, and development and donor agencies (international); and policymakers, 
decision-makers, local researchers, and the targeted community (national). The quality of 
outputs varies depending on the partners’ technical capacities, as well as on the nature of 
the projects. For this review, the team selected representative outputs in several media: 
 
• Of the 12 websites reviewed, only five were effective at disseminating UPE 
project news and links; 
• The nine videos reviewed offered excellent opportunities to promote awareness 
and influence policy;  
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• UPE project publications included articles in peer-reviewed scientific journals, as 
well as more popularly-written magazines;  
• IDRC’s website features the UPE Publication Series, but could also feature more 
peer-reviewed publications through the same window;  
• Among manuals and information bulletins, the UPE Newsletter was fairly 
comprehensive and informative, but its publication has been irregular; and 
• The UPE program disseminated its research through international conferences, 
including UN-Habitat World Urban Forum and World Water Week. 
 
3.4 Policy influence  
 
18 projects were assessed for policy impact. The reviewers searched for material 
evidence in the form of changing policies, new regulations and legislation. Such 
achievement was considered solid positive evidence and was given a score of 1. The 
review also evaluated the degree of success of projects in attaining a mind shift among 
policy and decision makers, or in taking steps that would lead to policy change, which 
were recognized as possibly leading to policy influence in the future.  Where there was 
evidence of this kind of policy influence, projects scored 0.5.  The projects reviewed 
scored a total of 11.5 out of possible maximum score of 18.  
 
3.5 Research Capacity  
 
In addition to building capacity of stakeholders, the projects also strengthened capacity of 
researchers through the trans-disciplinary makeup of the team, as well as through the 
involvement of students, attendance at international events, and the engagement of the 
community in research. However, building the capacity of researchers is an objective not 
uniformly achieved in the UPE projects examined and summary data was not available 
from the program.  
 
Building the capacity for gender awareness in UPE funded research projects is still 
developing and requires more attention. Adopting gender analysis tools in research has 
been a strong emphasis in the urban agriculture body of projects; in some projects the 
researchers are publishing these findings and sharing them with other global partners. 
Building capacities of women in the community is more overtly recognized as an 
objective in UPE and it is one that appears to be quite successful, though an effective set 
of indicators for progress monitoring was not found.  
 
3.6 Influence on technology development 
 
Technology development has two goals: finding solutions to a community’s 
environmental problems (which can achieve positive outcomes), and testing prototypes 
that could be adapted or replicated (which helps achieve broad UPE objectives).  The 
review found several examples of technologies being developed, adapted and adopted.   
For example, a waste-recycling project in Indonesia demonstrated a hands-on operational 
research that led to appropriate technologies (a sifting machine). 
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The examples that the reviewers had the opportunity to see in the field proved the 
effectiveness of the practical, often trial and error approach in these types of projects. The 
challenge remains as to how to replicate these projects and use such results in influencing 
policy change.   
 




The Focus City projects, relative to others in the portfolio, demonstrated a higher level of 
conflict, particularly over assets and livelihoods. Without timely and skilled mitigation, 
such conflict can escalate. The review identified conflict as a recurrent trait in five of the 
six Focus City projects assessed. 
 
The team made five recommendations:  
 
1. Understand local governance dynamics at the outset to help identify risks of 
conflict, stakeholder rigidities and insecurities, and preferable and effective fora 
for dialogue across communities of interest and government bodies of concern; 
2. Once research leaders understand the governance framework, build platforms of 
dialogue in the projects to help alleviate conflict over the course of the project; 
3. Involve the media to help competing interests appreciate the need for a common 
vision and set of hopes; 
4. Provide more seed funding for project formulation to allow more time for 
negotiation, partnership building, and participation; and 
5. Design exit strategies to ensure sustainability once funding ends. 
 
4.2 Local community inclusion  
 
Local poor communities are the first targeted beneficiaries of operational projects and their 
buy-in and understanding of the importance of this information being disseminated is 
essential for the projects’ success and sustainability. Project design should ensure effective 
local and community-level visibility of the project, communicated in the most appropriate 
means.  UPE staff should help research teams engage with policy communities throughout 
the project cycle.  In site interviews, it was reported that these trans-disciplinary urban 
projects are very time consuming and require that the UPE program more closely consider 
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4.3 Visibility, local influence and global reach 
 
UPE should discuss strategies for increasing local and global visibility. Projects could build 
in technical and financial assistance components for municipal government to support 
media, website, and other electronic communication on projects funded in those cities.  It is 
also recommended that UPE achieve a higher presence of projects in local universities.  
Suggestions include using UPE videos and DVDs as teaching tools, supporting research 
assistantships through projects; and supporting the involvement of city planning students 
and teaching faculty in projects.   
 
4.4 Cooperation with international partners  
 
The UPE has been cooperating with other international donors such as the Food and 
Agriculture Organization, the World Health Organization and UN-HABITAT via flow-
through funding and parallel funding. The review recommends broadening and deepening 
international partnerships with other donors with more co-financing arrangements.  UPE 
could also increase its collaboration by joining research committees, attending conferences, 
and initiating donor roundtables on thematic development, among other activities.  
 
4.5 Thematic coverage and thematic niche 
 
Given the findings on UPE’s thematic concentrations, the review recommends 
consideration be given to thematic niche and coverage in future discussions within IDRC.  
On the established theme of urban agriculture, the review recommends that the next 
generation of urban agriculture projects needs to take on a more global role and a scaled up 
approach in which critical policy and governance issues associated with urban agriculture 
are addressed.  While the prospectus does address an opening to new themes and progress 
is certainly being seen in this regard and with respect to the FCRI, this review suggests the 
thematic focus remains narrower than necessary.  For the UPE program to become more 
robust in the future, and to extend its credibility in the urban field, the review recommends 
an expansion of themes and expansion of its recipients and partnership base.  
 
List of Acronyms  
 
CAD   Canadian Dollar 
FC  Focus Cities 
FCRI  Focus Cities Research Initiative 
UPE  Urban Poverty and Environment 
